## Ram Spring Improvement Project ~ State Revolving Fund (SRF) Project Report for ACWD BOD Meeting Date: 4/13/2021 Prepared by GM Rae Bell

This project is related to the planning project approved for funding in 2015 and completed in 2020. The planning documents (plans and estimates) are approximately 90% complete. The remaining planning work will be the first phase of this project after the application process is completed.

There are five application packets that must be completed to apply for funding: General, Legal, Financial, Technical and Environmental.

- The General application packet with all attachments was submitted on 4/25/2020
- The Financial application packet with all attachments was submitted on 5/5/2020
- The Technical Packet is on hold while the TMF (Technical Managerial and Financial) analysis and a new rate analysis are done with the help of RCAC (Rural Community Assistance Corporation).
- The Environmental packet will be completed with the assistance of RCAC. See note below.
- The legal packet has not been started.

## Technical, Managerial and Financial (TMF) Analysis & Tune-up

- The Emergency Response Plan was finished as approved by the ACWD board in November. The binder is at the pumphouse.
- The job descriptions were sent to the HR attorney for review and we need to form a committee to review the suggestions.
- The Operations and Maintenance (O&M) manual is slowly coming together.
- Rate Analysis: Will not be started until after the O&M manual is done. Note: the state requires a rate
  analysis that is less than 5 years old as part of the Technical Packet. Having a rate analysis done does
  not necessarily mean that the rates will have to be changed. There are affordability guidelines that also
  must be followed when setting water rates.

<u>Technical Assistance Request RCAC's workplan utilizing the environmental consultant Don Burke with Enplan and Kip Lybarger of Altec was approved by the State on April 1st.</u>

The new deadline to have the TMF done is 9/30/2021

**Disclaimer** "Funding for these projects has been provided in full or in part through an agreement with the State Water Resources Control Board. The contents of this document do not necessarily reflect the views and policies of the foregoing, nor does mention of trade names or commercial products constitute endorsement or recommendation for use."